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Action/Event Date Notes 

Entry of Consent Decree by U.S. District Court December 1, 2011 
 

 

RI/FS Work Plans 

Pepco’s Submission of Draft RI/FS SOW December 21, 2011 Draft SOW submitted more than a 
month ahead of deadline stated in CD 

Pepco’s Submission of Draft CIP December 21, 2011  Draft CIP submitted more than 6 months 
ahead of deadline stated in CD 

DDOE Approval of RI/FS SOW April 18, 2012  

DDOE Approval of CIP June 18, 2012  

Pepco’s Submission of Draft RI/FS Work Plans 
(including HSP, FSP, QAPP and CSM) 

July 17, 2012  

DDOE Approval of Final RI/FS Work Plans December 28, 2012  

Remedial Investigation 

Notify DDOE of the start of RI Field Work January 11, 2013 Within 15 days of DDOE approval of 
Final RI/FS Work Plans 

Beginning of Phase I RI Field Work January 25, 2013 Not more than 30 days after DDOE 
approval of Final RI/FS Work Plans 

Completion of Phase I RI Field Work December 31, 2014  

Pepco’s Submission of Draft RI Report  April 30, 2015 Not more than 120 days after 
completion of RI field work 

Responses to Public Comments on Draft RI Report August 23, 2016  

DOEE Approval of RI Phase II Work Plans  October 11, 2016 Also known as Work Plan Addendum #3 
for Additional site Investigation 

Beginning of RI Phase II Field Work December 05, 2016 Fieldwork began more than a month 
ahead of schedule  

Completion of RI Phase II Field Work July 09, 2018 DOEE issued Final Approval 

Pepco’s Submission of Draft Final RI Report November 05, 2018 120 days after completion of Phase II 
Field Work 

Pepco’s Submission of Revised Draft Final RI Report September 20, 2019  

Revised Draft RI Report Released for Public 
Comment 

October 04, 2019  

Response to Public Comments & Revision of the RI 
Report 

February 03, 2020 Comments received during the extended 
public comment period ending 12/6/19  

Final RI Report February 28, 2020 DOEE issued Limited Approval on 
3/2/2020 
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Forensics and Source Evaluation Report 

Pepco’s Submission of Draft Forensics & Source 
Evaluation Report 

July 12, 2019  

DOEE’s Comments on Draft Forensics & Source 
Evaluation Report 

October 15, 2019  

Pepco’s Submission of Revised Draft Forensics & 
Source Evaluation Report 

December 31, 2021  

Treatability Studies and Additional Data Collection 

Pepco’s Submission of Draft Treatability Study (TS) 
Work Plan 

November 30, 2018  

Pepco’s Submission of Draft Final TS Work Plan December 20, 2019  

Pepco’s Submission of Final TS Work Plan March 13, 2020  

DOEE’s Approval of Final TS Work Plan March 18, 2020  

Beginning of TS Field and Laboratory Work May 18, 2020  

Completion of TS Field and Laboratory Work April 06, 2021 Work was delayed due to COVID-19 
protocols 

Pepco’s Submission of Draft TS Report February 26, 2021  

Pepco’s Submission of Final TS Report April 16, 2021 Further revisions to include additional 
information provided by DOEE  

Pepco’s Submission of Draft Work Plan for 
Supplemental Evaluation of PCE 

September 04, 2020  

Pepco’s Submission of Final Work Plan for 
Supplemental Evaluation of PCE 

September 17, 2020  

DOEE’s Approval of Final Work Plan September 22, 2020  

Beginning of Fieldwork for Supplemental  
Evaluation of PCE 

March 02, 2021 Following permitting by multiple 
agencies 

Completion of Fieldwork for Supplemental  
Evaluation of PCE 

July 07, 2021  

Pepco’s Submission of Draft PCE Technical Memo October 04, 2021  

Pepco’s Submission of Draft Additional Data 
Collection Work Plan 

July 30, 2021 To evaluate discharge from Kenilworth 
Park South Landfill and DPW Waste 

Transfer Station 

Fieldwork for Additional Data Collection Work Plan Late Fall 2021 Following DOEE’s work plan approval 
and permits 
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Focused Feasibility Study 

Pepco’s Development of Alternatives for River Cove 
Integrating Restoration with Remediation  

September and October 2021 Requires further coordination with 
Trustee Council  

Pepco’s Evaluation of Restoration Alternatives 
according to FS criteria under NCP 

November and December 2021 Assumes agreement has been reached 
with Trustees regarding NRDA process 

for Waterside Investigation Area and 
credit for early restoration efforts.  

Pepco’s Submission of Draft Focused Feasibility 
Study (FFS) Report  

March 7, 2022 Previously due on September 8, 2021, 
which was extended to facilitate 

evaluation of restoration alternatives. 

Tentative FFS Report Public Comment Period June/July 2022  

Pepco’s Submission of Final FFS Report September 16, 2022  

DOEE Issuance of Record of Decision Regarding 
Cleanup Actions 

Following the approval of final RI and FS reports  

Status Reports to the Court 

DOEE & Pepco first Joint Status Report to the Court May 23, 2013 Approved by the Court on May 31, 2013 

Second Status Report to the Court May 23, 2014 The Court directed the parties to submit 
the next status report by May 24, 2015 

Third Status Report to the Court May 22, 2015 The Court directed the parties to submit 
the next status report on May 24, 2016 

Fourth Status Report to the Court May 24, 2016 The Court directed the parties to submit 
the next Status Report on May 31, 2017 

Fifth Status Report to the Court May 24, 2017 The Court directed the parties to submit 
a Supplemental Status Report on 

December 15, 2017 

Supplemental Status Report to the Court December 15, 2017 The Court directed the parties to submit 
the next status report on or before July 

09, 2018. 

Sixth Status Report to the Court July 09, 2018 The Court directed the parties to submit 
the next status report on or before 

March 09, 2019. 

Seventh Status Report to the Court March 07, 2019 The Court directed the parties to submit 
the next status report on or before 

September 06, 2019. 

Eighth Status Report to the Court September 06, 2019 The Court directed the parties to submit 
the next status report on or before 

February 03, 2020. 

Ninth Status Report to the Court February 03, 2020 The Court directed the parties to submit 
the next status report on or before 

August 03, 2020. 
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Status Reports to the Court (Cont’d) 

Tenth Status Report to the Court August 03, 2020 The Court directed the parties to submit 
the next status report on or before 

February 03, 2021. 

Eleventh Status Report to the Court February 03, 2021 The Court directed the parties to submit 
the next status report on or before 

August 03, 2021. 

Twelfth Status Report to the Court August 03, 2021 The Court directed the parties to submit 
the next status report on or before 

February 03, 2022. 
 
 
 
 
Notes: 
 
1.  Bold faced-entries indicate activities that will trigger request for public comment. 
2.  Dates are subject to change as project planning and implementation progresses.  This document will be updated periodically as necessary. 
3.  Focused Feasibility Study will address Early Action areas in the Waterside Investigation Area. 
 
 
Acronyms: 
 
CD - Consent Decree     NCP- National Contingency Plan 
CIP - Community Involvement Plan   NRDA-  Natural Resource Damage Assessment 
CSM -  Conceptual Site Model    PCE - Perchloroethene 
DOEE -  District Department of Energy and Environment QAPP - Quality Assurance Project Plan 
FSP - Field Sampling Plan    RI - Remedial Investigation 
FFS - Focused Feasibility Study    SOW - Scope of Work 
HSP - Health and Safety Plan    TS- Treatability Study 
 


